Takoma Park Campus Expansion -- No. 996662

Category Montgomery College Date Last Modified November 18, 2005
Agency Montgomery College Previous PDF Page Number 20-18 (05 App)
Planning Area Takoma Park Required Adequate Public Facility NO

Relocation Impact Yes

EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 17,635 13,901 1,658 2,076 1,971 105 0 0 0 0 0
Land 10,459 10,328 131 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 1,857 1,857 0 0 0 0 0 0 0 0 0
Construction 59,311 37,725 439 21,147 10,574 10,573 0 0 0 0 0
Other 11,379 5,215 3,823 2,341 0 2,341 0 0 0 0 0
Total 100,641 69,026 6,051 25,564 12,545 13,019 0 0 0 0 0

FUNDING SCHEDULE ($000
PAYGO 7,800 7,800 0 0 0 0 0 0 0 0 0
G.0. Bonds 44,771 27,898 4,092 12,781 6,272 6,509 0 0 0 0 0
State Aid 48,070 33,328 1,959 12,783 6,273 6,510 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 4,556 1,139 1,139 1,139 1,139 0 0 0
Energy 1,368 342 342 342 342 0 0 0
Net Impact 5,924 1,481 1,481 1,481 1,481 0 0 0
Workyears 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

DESCRIPTION
The Takoma Park Campus Expansion project will fund the construction of three new buildings to support the space needs of the Campus, to provide the Campus

with a much needed auditorium, and to co-locate the College's health sciences program with a health care joint venture with Holy Cross Hospital. Funding also
provides for project management staff. The Student Services Center (110,000 GSF) will house various student intake operations (admissions, registration, financial
aid and cashiers), bookstore, cafeteria, and an open computer lab complex. The Cultural Arts Center (CAC)(45,050 GSF) will include a 500-seat assembly hall and
various conference and classrooms space. The Health Sciences Building (98,000 GSF) includes instructional space for the health sciences program (faculty offices,
labs and classrooms), classrooms for Continuing Education and a small business center, and a health care clinic (Holy Cross Hospital joint venture). Also included in
the project is a pedestrian bridge over the Metro/CSX tracks to connect the existing campus on the east side with the buildings proposed on Georgia Avenue and in
Jesup Blair Park. In addition, the project includes the realignment of Fenton Street to provide space for the Student Services Center building site.

JUSTIFICATION
The Takoma Park Campus no longer adequately supports the educational programs housed on the Campus. In February 1998, the College completed an update of

the Takoma Park Campus master plan. In conjunction with this update, the College completed in March 1998 a facility program and educational space specification
for each new building. These documents provide a detailed project description and justification for each of the proposed new buildings.

Plans and Studies
Takoma Park Campus Facilities Master Plan Update (2/98 and 1/01); Takoma Park Campus Utilities Master Plan (10/91 and 12/05-pending); Program Justification

and Description Reports (3/27/98) for Health Sciences Building, Student Services Center, Cultural Arts Center, and Site Improvements; the Collegewide Facilities
Master Plan (1/04); and Cultural Arts Center Facility Program Update (10/04).
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STATUS

Design/construction phase.
The realignment of Fenton Street was comp

for classes in January of 2004. During the Co

With regard to the Pedestrian Bridge in Jesup Blair Park, the College and MNCPPC negotiated a long-term lease for the use of the park.
leted in the Spring of 2003. The construction of Health Sciences Building has been completed and the building opened
llege's current review and update of the Takoma Park Campus Master Plan, the Board of Trustees has determined that

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Takoma Park Central Plant (CIP#016600)
Date First Appropriation FY99 (5000) || Takoma Park/Silver Spring Campus building
Initial Cost Estimate 8,757 || renovations
First Cost Estimate MNCPPC
Current Scope FY03 89,170 || MCG - DPWT and DED
Last FY's Cost Estimate 90,437 || Silver Spring Redevelopment Office
Present Cost Estimate 100,641 || South Silver Spring Redevelopment Plan
City of Takoma Park
Appropriation Request FYO7 23,118 || WMATA & CSX
Appropriation Reg. Est. FY08 2,446 || Jesup Blair Local Park Renovation (CIP#998780)
Supplemental King Street Art Center (CIP#056604)
Appropriation Request FY06 0
Transfer 9 J| Montgomery College asserts that this project
e AoppAaton 75077 ] conforms to the requirements of relevant local plans,
E:n; nzit:r es/pp P * as required by the_ Maryland Ecpnomic Growth,
Enzumbrances 71,448 || Resource Protection and Planning Act.
Unencumbered Balance 3,629
Partial Closeout Thru FY04 0
New Partial Closeout FYO05 0
Total Partial Closeout 0
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the relocation of the Cultural Arts Center to the corner of Burlington and Georgia avenues is in the best interest of the College. An updated facility program was
prepared by the College in support of this project change and submission to the State. In conjunction with the decision to relocate the CAC, the College redesigned
the pedestrian bridge connecting the existing campus with the Georgia Avenue campus expansion site to minimize its impact on Jesup Blair Park. The first phase of
the bridge was completed in July of 2004. In addition, the Student Services Center is under construction and design has begun for the Cultural Arts Center.

OTHER
The project funding distribution between the County and the State reflects no State funding for desktop computer equipment, relocation costs, or for staff costs

included in the project budget. The County is committed to this project because of its importance to the College and to the revitalization of South Silver Spring.
FYO07 Appropriation: $23,118,000 ($11,624,000 -- G.O. Bonds and $11,494,000 -- State Aid).

State share of project based on anticipated eligible costs. Relocation costs and design fees above approximately 7% of estimated construction costs may not be
eligible for State reimbursement.
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